November 2020 —-Bayway Tentative 3-Month look ahead reports/submittals to NJDEP

* November

1. 3-Month look ahead

2. A18 (Pitch Area) Technical Impracticability Report to NJDEP (pending P66 review)

3. A18 (Pitch Area) Pitch Construction Completion Report/Pilot Program to NJDEP (pending
P66 review)
A18 (Pitch Area) RFSR Addendum to NJDEP (pending P66 review)
Four-Landfill Remedial Action Report to NJDEP (Pending LSRP review)
A9 (Conservation Area) Soil and Ground Water RAR to NJDEP (Pending LSRP review)
Landfarm Closure Report to LSRP

Nouvas

Note: Non-routine field operations (weather dependent) includes - additional PDI field work
(various IAOCs)

e December
1. 3-Month look ahead

2. Landfarm Closure Report to NJDEP (pending LSRP review)
3. Deed Notice for PSE&G Portion of the BRC to LSRP and NJDEP (pending PSE&G approval)

Note: Non-routine field operations (weather dependent) includes — C1 construction, additional
PDI field work (various IAOCs)

e January
1. 3-Month look ahead
2. D1 (Tremley Tankfield)/D2 (Former Lower Tremley Tankfield Separator) Soil
RAWA/Overburden Ground Water RAR to LSRP
3. Revised ERA Report, EEZs 1, 2, 7, 8, 10, 14 Response to NJDEP’s April 16, 2020
comments



e Reports in the queue
1. Response to January 23, 2018 NJDEP PFC email
2. C1 (Former Tank 319 Waterfront Landfill Area)/C2 (Waterfront Area) Revised Letter of
Interpretation

3. C1 (Former Tank 319 Waterfront Landfill Area)/C2 (Waterfront Area) Ecological RA
4. C2 (Waterfront Area) Soil RAW
5. C3 (Eastern Waterfront Tankfield/Pier)/C5 (No. 2 Steamer Dock) RAWA
6. D3a (Current and Former Diesel Tankfield) Soil and Ground Water RAR
7. D6 (Western Shore of Reservoir) Soil and Ground Water RAR
8. E1 (Clean Fill) Soil FFSR
9. E1 (Clean Fill) Overburden Ground Water and Soil RAW

10. E1 (Clean Fill) Ecological RA

11. F1/F2/F3 (40-Acre) Remedial Action Report (RAR)

12. Revised Bedrock Ground Water PDI Report

13. Deed Notice and Soil RAP (Infineum)

* Meetings
1. A18 (Pitch Area) Technical Impracticability Meeting — TBD

2. A18 (Pitch Area) Permit Advocacy Meeting — TBD
3. Morses Creek — Review SPM and RERAR RTC



Reports Submitted to NJDEP Pending Review

Deliverable Date submitted to DEP Priority for Tasks to be completed pending
(Department) ExxonMobil approval

C1/C2/C3 Terrestrial Ecological RA | 2/18/20 (SRP) Med e (C1/C2/C3 Ecological RA

Summary Memo * RAPlanning

E2 Supplemental Surficial Soil 4/9/20 (SRP) Low ¢ NA

Sampling Tech Memo to LSRP and

NJDEP

E1 Remedial Action Approach 4/20/20 (SRP and SHW) Very High e E1(Clean Fill) RA Planning

C1 (Former Tank 319 Waterfront 4/29/20 (SRP) Med e C-Series Ecological RA

Landfill Area)/C2 (Waterfront

Area) Aquatic Ecological RA —

Preliminary Results Summary

Report

Active Ground Water Remedial 6/5/20 Med ¢ Approval of Active GW RAP

Action Permit

Gasoline Blending Tankfield 5/8/20 Low * Finalized RAR

(GBT)/Gasoline Component

Tankfield (GCT) Soil RAR

C1 Soil RAW RTC 6/25/20 Med * Finalization of RAW (although

RA approved)

E1 Aquatic Eco Data Summary RTC | 8/27/20 Low" e Finalizations of ERA

Soil Remedial Action Permit (P66 8/6/20 High ¢ Approval of Soil RAP

owned portion of Bayway)

1H 2020 SAPR 9/30/20 Low e Requests for implementation

of revised requirements




